FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  M™arch 2016

Date: April 4, 2016

CONTRACTOR: Kauai Builders, Ltd.

ADDRESS: 3988 Halau Street Contract No. 64136

City, State ZIP: Lihue, H! 96766 DAGS Job No. 14-20-2687

PRCJECT TITLE: Lihue Health Center Building Improvements

CONTRACT FOR INSPECTION BRANCH USE _
) { ,J,SUEM}TFAL REGISTER { b-COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 690,738.00  |DUE MONTHLY:

[~} PROJECT SCHEDULE - INITIAL & ONGOING

[ 'f GAILY REFCRTS { #PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHEGKLIST

CHANGE ORDERS [ 7 CONTRACT NUMBER [ A PROJECT NAME & LOCATICN
Total $ 6,161.00 t 4] ALL SiGNATURES

R Y L
Adjusted Contract Amount $ ! 10;244766
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 95.46% 3 659,399.00 47.43% $ 2,922.00 3 662,321.00
Retained REDUCED [ 1] $ 32.965.00 $ 144.00 3 33,109.00
Amount Subject to Payment $  626,434.00 $ 2,778.00 $ 629,212.00
Payments to Date $ 567,858.00 $ 1,369.00 3 569,227.00
Payments Now Due $ 58,576.00 $ 1,409.00 $ 59,985.00

Payment No. FINAL[ ] 5

Remarks:

1. Computed ard Checked by:

. 2. I certify that the above bill Is correcl, just, that payment has not been received, and afl
payroil affidavils have been submitted, are current, or proper deductive exclusions have
c //r/ f&‘ been made {o this request; and at least 80% of our workforce resides in Hawatt.
Date:

3. Recommandad; Profect Inspector or Engineer
{ KAUAI BUILDERS, L.TD.
%M { 2{ L’ f/g//é Name of Conlractor
4. Recommended: Area Enginaer/Architect Dale:
47\, _.,ﬁ___— 4- 4=l
5. Approvad:

Tha Public WISWW certifies hat change orders have bean Issued and the work periormed.

APR 1 2 2016
(/ é./'{;eﬁ:ﬁﬁ%:mmm Dals:

Branch Chief or District Enginasr Date: By signature / Tills: Felizard?F, De Jesus/Estimator, Secrelary Date




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2016

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 64136
PROJECT TITLE: Lihue Health Center Building Improvements DAGS Job No.: 14-20-2687
@ CONTRACT
e LICENSE ‘COMPL. TO AMOUNT
O {PRIME CONTRACTOR TRADE NO. DATE % CMPL|RETN %| RETAINED
Kauai Builders, Ltd. Generai Contractor ABC-0492 332,770,00 5321486 96.61% 5% $16,0741A
b e
SUB-
BASIC SUB- CONTRACT
LICENSE CONTRACT CONMPL. TO AMOUNT
SUBCONTRACTOR TRADE NO. - AMOUNT DATE % CMPL |RETN %| RETAINED
Beachside Roofing Abatement & Roofing BC-22075 $39,552 $39,562] 100.00% 5% 1,877
Simmons Steel Reinforcing Steel C-25707 $6,448 $6,448| 100,00% 5% 3322
Lewis & Mann Drywall BC-25763 $62,400 $49,300 95.23% 5% $2,495
Alit Landscaping Landscaping C-16352 $22,300 $22,300| 100.00% 5% $1,115
M & H Painting Painting C-23288 $28,335 $29,335| 100.00% 5% §1,4886
Pacific Mirror & Glass Glazing C-25788 520,397 56,309 30.93% 5% $315
CB Tech Flooring C-20190 $60,400 357,380 95.00% 5% $2,869
Hideo Tanaka Piumbing Plumbing C-11202 38,940 $8,493] 95.00% 5% 5424
Pacific Blue Toilet Restoration BC-23730 $33.810 $33,810; 100.00% 5% $1,690
Kauai Air Conditioning & Refrigeration HVAC C-24927 $54.975 $54,975] 100.00% 5% $2,748
Wasa Electrical Services Electricai C-10008 $29,411 $29,411F  100.00% 5% $1,470
#DIVI0} 5% $0
#OIVI0| 5% 50
H#OV/0! 5% $0
#DIv/ol 5% $0
Total Retained from Subs 5357,068 $337,913 $16,801(B
880,730 3669,363
e P b i

|_[BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A)

F cerdify that the above retentions are correct for this request.

Shecked/Verified by:

KAUAI BUILDERS, LTD.

Name of Contractor

-

By Signature g/

S

Iniiial - Project Inspector or Enginear
4-4-lte |

Date

NOTE:

Columnar totals shali be equal in doilar value fo that on the Monthly
Estimate Shest




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: March 2016

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 64136
PROJECT TITLE: Lihue Health Center Building Improvements DAGS Job No.: 14-20-2687
) CHANGE
% ORDER
Q LICENSE COMPL. TC % |REIN} AMOUNT
d PRIME CONTRACTOR TRADE NO, DATE CMPL % RETAINED
Kauai Builders, Lid. General Contractor ABC-0482 $3,807 $568| 14.92% 5% $281A
CHANGE
ORDER SUB
LICENSE | CHANGE ORDER SUB | COMPL, TO % IRETN| AMOUNT
SUBCONTRACTOR TRADE NO, AMOUNT DATE ‘CMPL % RETAINED
Wasa Eleclrical Services Electrical C-10008 $1,158 $1,159] 100.00% 5% §57
Kauai Air Conditioning & Refrigeration |[HVAC C-24927 $1,195 $1,185( 100,00% 5% $59
$0| #DIv/ol 5% $0
$0| #DIviol 5% $0
$0| #DIV/O! 5% 30
$0[ #DIvior 5% 30
$0| #Divio! 5% $0
$0| #DIviol 5% $0
#DIVIQL 5% $0
#DIV/DI 5% $0
#D/ol 5% 0
#DIVI0I 5% $0
#OIV/0! 5% 0
#OIV/0] 5% 50
L5874 &
Tolal Retained from Subs $2,354 $1ct95 $116|B
P P e e
|_|CHANGE ORDER CONTRACT - RETAINED FROM FRIME AND SUBS (A) | $144)

[ certify that the above retentions are correct for this request.

Checked/Verified by

Lo

Initial - Project Inspector or Engineer

KAUAI BUILDERS, LTD.

Name of Contractor

4

By Signature u

<}-4 -1ty

Date

NOTE:

Cofumnar totals shall be equal in dollar vaius to that on the Monthiy
Estimate Sheet




STATE OF HAWAI1

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 5

BILLING MONTH: March-16

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: LIHUE HEALTH CENTER - BUILDING IMPROVEMENTS

DAGS JOB NO.: 1 4-20-2687

CONTRACTCR: KAUAI BUILDERS, LTP

VENDOR CODE: 7069800

CONTRACT NO.: 64136

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
ol B13-416M $61,658.00 $3,082.00 $58,576.00
Totals: $61,658.00 J ' $3,082.00 $58,576.00
Change Order Payment Suffix; 2
Suffix Fund Symbal Amount Earned Retainage Amount Due
02 B13-416M $1,482.00 $73.00 $1,409.00
Totals: | $1,482.0ﬂ ' $73.00 $1,409.00 ‘
Grand Total: ’ $63,140.007 l $3,155.00 $59,985.00 [

ECEIVE

APR 12 2016

DACT, DIV, OF PUBLIC WORKS
STAFF SERVICES OFFICE +

/.0

APR 12 2016

DATE

Verified By/

(This Section for Administrative Services Office Use Only)

Vendor Code 7069800

Cost Code 3A1

Voucher No.

41449 N9

Verified By

/-

APR 15 20




